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ESTIMATE RUN 09/18/2018

ESTIMATE SUMMARY 16:04:17

CONTID: C20145         ESTIMATE NO: 0007 PROG 2005

PCN: 20145-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH340 REDLANDS PARKWAY ROUNDABOUT PERCENT TIME:

PROJECT NO: SHE340A-018                   

SH 340 REDLANDS PARKWAY ROUNDABOUT

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

Kilgore Companies, LLC dba Elam Construction PAY PERIOD ENDING

556 Struthers Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,313,181.60 PARTICIPATING $ $ 345,230.71

AWARD PROJECT AMT: 3,997,866.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.58

CALENDAR DAYS

CALENDAR DAYS

80.67%

833,747.67

345,230.71

345,230.71

345,230.71

$

$

$

$

3,479,433.93

0.00

3,479,433.93

0.00

3,479,433.93

-59,967.99

0.00

3,419,465.94

0.00

AMOUNT DUE 3,419,465.94 345,230.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 345,230.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

195.0 TIME ALLOW: 258

ORIG TIME ALLOW: 244

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/05/2018

03/05/2018

09/18/2018

11/09/2017

12/12/2017

01/12/2018

03/05/2018
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PCN: 20145-BID    ESTIMATE RUN 09/18/2018

PROJECT: SHE340A-018                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:17

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY SITE A 

0005 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

6.000

EACH

5.50000

0010 Removal of Sidewalk 203.000

0.000

202-00200  
 

1,552.95203.000

0.00

205.000

SY  

7.65000

0015 Removal of Curb and Gutter 321.000

0.000

202-00203  
 

1,219.80321.000

0.00

346.000

LF  

3.80000

0020 Removal of Concrete Curb Ramp 85.000

0.000

202-00206  
 

1,700.0085.000

0.00

97.000

SY  

20.00000

0025 Removal of Asphalt Mat 82.000

0.000

202-00220  
 

246.0082.000

0.00

94.000

SY  

3.00000

0030 Removal of Asphalt Mat (Planing) 8,223.000

0.000

202-00240  
 

20,557.508,223.000

0.00

8,223.000

SY  

2.50000

0035 Removal of Guardrail Type 3 0.000

75.000

202-01130  
 

300.0075.000

300.00

75.000

LF  

4.00000

0040 Removal of End Anchorage 0.000

4.000

202-01300  
 

820.004.000

820.00

4.000

EACH

205.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

330.00000

0050 Adjust Manhole 9.000

2.000

210-04010  
 

9,515.0011.000

1,730.00

11.000

EACH

865.00000

0055 Adjust Valve Box 6.000

0.000

210-04050  
 

840.006.000

0.00

7.000

EACH

140.00000
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PCN: 20145-BID    ESTIMATE RUN 09/18/2018

PROJECT: SHE340A-018                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:17

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY SITE A 

0060 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

372.000

SF  

4.00000

0065 Aggregate Base Course (Class 6) 180.000

0.000

304-06007  
 

11,610.00180.000

0.00

180.000

CY  

64.50000

0070 Hot Mix Asphalt (Patching) (Asphalt) 2.390

3.080

403-00720  
 

1,504.255.470

847.00

5.470

TON 

275.00000

0075 Hot Mix Asphalt (Grading SX) (75) 2,370.750

0.000

403-34701  
 

189,660.002,370.750

0.00

2,370.750

TON 

80.00000

0080 Asphalt Cement Performance Grade (PG 64-22) 134.860

-2.000

411-03354  
 

49,158.20132.860

-740.00

132.860

TON 

370.00000

0085 Emulsified Asphalt (Slow-Setting) 935.000

0.000

411-10255  
 

3,085.50935.000

0.00

1,000.000

GAL 

3.30000

0090 Guardrail Type 3 (6-3 Post Spacing) 0.000

75.000

606-00301  
 

2,250.0075.000

2,250.00

75.000

LF  

30.00000

0095 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

0.000

LF  

100.00000

0100 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

0.000

EACH

2,800.00000

0105 End Anchorage (Flared) 0.000

4.000

606-02005  
 

10,800.004.000

10,800.00

4.000

EACH

2,700.00000

0110 Concrete Sidewalk 166.000

0.000

608-00000  
 

4,316.00166.000

0.00

166.000

SY  

26.00000
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PCN: 20145-BID    ESTIMATE RUN 09/18/2018

PROJECT: SHE340A-018                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:17

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY SITE A 

0115 Concrete Curb Ramp 210.000

0.000

608-00010  
 

22,050.00210.000

0.00

210.000

SY  

105.00000

0120 Detectable Warnings 120.000

0.000

608-00015  
 

8,040.00120.000

0.00

120.000

SF  

67.00000

0125 Curb and Gutter Type 2 (Section II-B) 590.000

-295.000

609-21020  
 

7,375.00295.000

-7,375.00

295.000

LF  

25.00000

0130 Curb and Gutter Type 2 (Section II-B) (Special) 0.000

0.000

609-21023  
 

0.000.000

0.00

0.000

LF  

25.00000

0135 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

30.00000

0140 Modified Epoxy Pavement Marking(Inlaid) 49.000

8.000

627-00009  
 

18,240.0057.000

2,560.00

57.000

GAL 

320.00000

0145 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

110.000

GAL 

37.00000

0150 Thermoplastic Pavement Marking (Word-Symbol) 259.000

0.000

627-30205  
 

5,180.00259.000

0.00

259.000

SF  

20.00000

0155 Thermoplastic Pavement Marking (Xwalk-Stopline) 618.000

38.000

627-30210  
 

13,120.00656.000

760.00

656.000

SF  

20.00000

0160 F/A Roadway Smoothness Incentive 0.000

4,573.780

700-70018  
 

4,573.784,573.780

4,573.78

4,573.800

F A 

1.00000

CAT 387,713.9816,525.78394,105.80CURRENT AMT0200 $ $ $
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PCN: 20145-BID    ESTIMATE RUN 09/18/2018

PROJECT: SHE340A-018                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:17

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY SITE B 

0165 Clearing and Grubbing 1.000

0.000

201-00000  
 

24,600.001.000

0.00

1.000

L S 

24,600.00000

0170 Removal of Tree 41.000

0.000

202-00010  
 

12,300.0041.000

0.00

41.000

EACH

300.00000

0175 Removal of Inlet 1.000

0.000

202-00019  
 

720.001.000

0.00

1.000

EACH

720.00000

0180 Removal of Embankment Protector Type 3 1.000

0.000

202-00023  
 

500.001.000

0.00

1.000

EACH

500.00000

0185 Removal of Pipe 36.000

0.000

202-00035  
 

648.0036.000

0.00

36.000

LF  

18.00000

0190 Removal of End Section 2.000

0.000

202-00037  
 

960.002.000

0.00

2.000

EACH

480.00000

0195 Removal of Electrical Conduit 318.000

0.000

202-00040  
 

2,607.60318.000

0.00

318.000

LF  

8.20000

0200 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

0.000

EACH

5.50000

0205 Removal of Concrete Median Cover Material 532.000

0.000

202-00190  
 

4,069.80532.000

0.00

532.000

SY  

7.65000

0210 Removal of Sidewalk 918.000

210.000

202-00200  
 

8,629.201,128.000

1,606.50

1,128.000

SY  

7.65000

0215 Removal of Gutter 12.000

73.000

202-00202  
 

510.0085.000

438.00

90.000

LF  

6.00000



CONTID: C20145         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20145-BID    ESTIMATE RUN 09/18/2018

PROJECT: SHE340A-018                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:17

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY SITE B 

0220 Removal of Curb and Gutter 1,744.000

0.000

202-00203  
 

6,627.201,744.000

0.00

1,795.000

LF  

3.80000

0225 Removal of Concrete Curb Ramp 6.000

2.000

202-00206  
 

160.008.000

40.00

8.000

SY  

20.00000

0230 Removal of Concrete Pavement 4.000

2.000

202-00210  
 

480.006.000

160.00

6.000

SY  

80.00000

0235 Removal of Asphalt Mat 9,949.000

103.000

202-00220  
 

30,156.0010,052.000

309.00

10,052.000

SY  

3.00000

0240 Removal of Asphalt Mat (Planing) 0.000

272.000

202-00240  
 

680.00272.000

680.00

272.000

SY  

2.50000

0245 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

2.000

SF  

2.00000

0250 Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

2,460.001.000

0.00

1.000

EACH

2,460.00000

0255 Removal of Light Standard Foundation 1.000

0.000

202-00705  
 

840.001.000

0.00

1.000

EACH

840.00000

0260 Removal of Ground Sign 11.000

0.000

202-00810  
 

902.0011.000

0.00

18.000

EACH

82.00000

0265 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

8,400.001.000

0.00

1.000

L S 

8,400.00000

0270 Removal of Traffic Signal Controller 2.000

0.000

202-00845  
 

280.002.000

0.00

2.000

EACH

140.00000
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PCN: 20145-BID    ESTIMATE RUN 09/18/2018

PROJECT: SHE340A-018                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:17

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY SITE B 

0275 Removal of Guardrail Type 3 1,169.000

0.000

202-01130  
 

4,676.001,169.000

0.00

1,169.000

LF  

4.00000

0280 Removal of End Anchorage 3.000

0.000

202-01300  
 

615.003.000

0.00

3.000

EACH

205.00000

0285 Plug Culvert 1.000

0.000

202-04001  
 

875.001.000

0.00

1.000

EACH

875.00000

0290 Embankment Material (Complete In Place) 10,601.000

859.000

203-00060  
 

148,980.0011,460.000

11,167.00

12,320.000

CY  

13.00000

0295 Muck Excavation 200.000

0.000

203-00100  
 

7,000.00200.000

0.00

220.000

CY  

35.00000

0300 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

136.00000

0305 Combination Loader 12.000

0.000

203-01594  
 

1,632.0012.000

0.00

20.000

HOUR

136.00000

0310 Potholing 82.000

23.000

203-01597  
 

34,650.00105.000

7,590.00

105.000

HOUR

330.00000

0315 Laborer 29.000

4.000

203-02330  
 

3,069.0033.000

372.00

33.000

HOUR

93.00000

0320 Structure Excavation 220.000

30.000

206-00000  
 

6,750.00250.000

810.00

250.000

CY  

27.00000

0325 Structure Backfill (Class 1) 200.000

0.000

206-00100  
 

4,600.00200.000

0.00

320.000

CY  

23.00000
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PCN: 20145-BID    ESTIMATE RUN 09/18/2018

PROJECT: SHE340A-018                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:17

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY SITE B 

0330 Filter Material (Class B) 1.000

0.000

206-00520  
 

240.001.000

0.00

1.000

CY  

240.00000

0335 Topsoil 480.000

155.000

207-00205  
 

16,827.50635.000

4,107.50

654.000

CY  

26.50000

0340 Erosion Log Type 1 (12 Inch) 2,535.000

1,320.000

208-00002  
 

16,962.003,855.000

5,808.00

3,855.000

LF  

4.40000

0345 Aggregate Bag 31.000

14.000

208-00035  
 

153.0045.000

47.60

150.000

LF  

3.40000

0350 Concrete Washout Structure 4.000

0.000

208-00045  
 

3,280.004.000

0.00

4.000

EACH

820.00000

0355 Storm Drain Inlet Protection (Type I) 24.000

1.000

208-00051  
 

85.0025.000

3.40

25.000

LF  

3.40000

0360 Storm Drain Inlet Protection (Type II) 1.000

1.000

208-00052  
 

52.502.000

26.25

6.000

LF  

26.25000

0365 Vehicle Tracking Pad 6.000

0.000

208-00070  
 

4,590.006.000

0.00

6.000

EACH

765.00000

0370 Removal and Disposal of Sediment (Labor) 10.000

44.000

208-00103  
 

3,240.0054.000

2,640.00

54.000

HOUR

60.00000

0375 Removal and Disposal of Sediment (Equipment) 5.000

44.000

208-00105  
 

4,557.0049.000

4,092.00

54.000

HOUR

93.00000

0380 Sweeping (Sediment Removal) 98.500

16.000

208-00106  
 

10,648.50114.500

1,488.00

120.000

HOUR

93.00000
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PCN: 20145-BID    ESTIMATE RUN 09/18/2018

PROJECT: SHE340A-018                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:17

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY SITE B 

0385 Removal of Trash 16.000

1.000

208-00107  
 

1,207.0017.000

71.00

25.000

HOUR

71.00000

0390 Erosion Control Management 36.000

5.000

208-00207  
 

4,920.0041.000

600.00

50.000

DAY 

120.00000

0395 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

13.000

EACH

275.00000

0400 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

109.00000

0405 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

1.000

EACH

776.00000

0410 Relay Sprinkler System 0.000

0.000

210-02510  
 

0.000.000

0.00

1.000

L S 

5,470.00000

0415 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

4.000

EACH

865.00000

0420 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

1.000

EACH

140.00000

0425 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.400

ACRE

2,365.00000

0430 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.400

ACRE

6,940.00000

0435 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.690

ACRE

5,615.00000
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PCN: 20145-BID    ESTIMATE RUN 09/18/2018

PROJECT: SHE340A-018                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:17

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY SITE B 

0440 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

3,351.000

SY  

3.60000

0445 Wildlife Biologist 1.000

0.000

240-00001  
 

765.001.000

0.00

1.000

DAY 

765.00000

0450 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

6,255.001.000

0.00

1.000

L S 

6,255.00000

0455 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

305.00000

0460 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

350.00000

0465 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

29.50000

0470 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

19.70000

0475 Aggregate Base Course (Class 1) 96.000

0.000

304-01005  
 

5,568.0096.000

0.00

150.000

CY  

58.00000

0480 Aggregate Base Course (Class 6) 1,369.000

154.000

304-06007  
 

98,233.501,523.000

9,933.00

1,650.000

CY  

64.50000

0485 Hot Mix Asphalt (Patching) (Asphalt) 33.590

0.000

403-00720  
 

9,237.2533.590

0.00

33.590

TON 

275.00000

0490 Hot Mix Asphalt (Grading SX) (75) 0.000

263.960

403-34701  
 

21,116.80263.960

21,116.80

263.960

TON 

80.00000
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PCN: 20145-BID    ESTIMATE RUN 09/18/2018

PROJECT: SHE340A-018                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:17

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY SITE B 

0495 Asphalt Cement Performance Grade (PG 64-22) 0.000

14.780

411-03354  
 

5,468.6014.780

5,468.60

14.780

TON 

370.00000

0500 Emulsified Asphalt (Slow-Setting) 0.000

75.000

411-10255  
 

247.5075.000

247.50

75.000

GAL 

3.30000

0505 Concrete Pavement (9 Inch) 6,784.000

148.000

412-00900  
 

492,172.006,932.000

10,508.00

6,932.000

SY  

71.00000

0510 Concrete Pavement (9 Inch) (Special) 551.000

0.000

412-00901  
 

44,631.00551.000

0.00

551.000

SY  

81.00000

0515 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

0.000

SY  

20.00000

0520 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

0.000

SY  

5.50000

0525 Riprap (12 Inch) 34.000

174.000

506-00212  
 

31,200.00208.000

26,100.00

208.000

CY  

150.00000

0530 Concrete Slope and Ditch Paving 0.000

8.000

507-00000  
 

3,360.008.000

3,360.00

14.000

CY  

420.00000

0535 Concrete Class B 0.000

14.000

601-01000  
 

5,880.0014.000

5,880.00

14.000

CY  

420.00000

0540 Concrete Class D (Wall) 50.000

0.000

601-03050  
 

45,000.0050.000

0.00

50.000

CY  

900.00000

0545 Concrete Class D (Wall) (Colored) 24.000

0.000

601-03052  
 

20,760.0024.000

0.00

24.000

CY  

865.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:17

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY SITE B 

0550 Reinforcing Steel 4,360.000

1,810.000

602-00000  
 

10,489.006,170.000

3,077.00

6,170.000

LB  

1.70000

0555 Culvert Lining 166.000

0.000

603-00000  
 

227,420.00166.000

0.00

166.000

LF  

1,370.00000

0560 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

5,285.001.000

0.00

1.000

EACH

5,285.00000

0565 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

7,500.001.000

0.00

1.000

EACH

7,500.00000

0570 Inlet Type 16 (5 Foot) 2.000

0.000

604-16005  
 

13,510.002.000

0.00

2.000

EACH

6,755.00000

0575 Inlet Type R  L 5 (5 Foot) 3.000

0.000

604-19105  
 

18,450.003.000

0.00

3.000

EACH

6,150.00000

0580 Inlet Type R  L 5 (10 Foot) 3.000

0.000

604-19110  
 

20,805.003.000

0.00

3.000

EACH

6,935.00000

0585 Inlet Type R  L 5 (15 Foot) 1.000

0.000

604-19115  
 

12,200.001.000

0.00

1.000

EACH

12,200.00000

0590 Inlet Type R  L 10 (5 Foot) 3.000

0.000

604-19205  
 

18,750.003.000

0.00

3.000

EACH

6,250.00000

0595 Inlet Type R  L 10 (10 Foot) 4.000

0.000

604-19210  
 

18,440.004.000

0.00

4.000

EACH

4,610.00000

0600 Manhole Slab Base (10 Foot) 4.000

0.000

604-30010  
 

26,160.004.000

0.00

4.000

EACH

6,540.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:04:17

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY SITE B 

0605 Manhole Slab Base (15 Foot) 2.000

0.000

604-30015  
 

13,560.002.000

0.00

2.000

EACH

6,780.00000

0610 Manhole Slab Base (20 Foot) 1.000

0.000

604-30020  
 

7,050.001.000

0.00

1.000

EACH

7,050.00000

0615 Guardrail Type 3 (6-3 Post Spacing) 0.000

1,194.000

606-00301  
 

35,820.001,194.000

35,820.00

1,194.000

LF  

30.00000

0620 End Anchorage Type 3D 0.000

1.000

606-01340  
 

2,400.001.000

2,400.00

1.000

EACH

2,400.00000

0625 End Anchorage (Nonflared) 0.000

2.000

606-02003  
 

6,230.002.000

6,230.00

2.000

EACH

3,115.00000

0630 Fence (Plastic) 667.000

0.000

607-11525  
 

1,934.30667.000

0.00

667.000

LF  

2.90000

0635 Concrete Sidewalk 1,266.000

452.000

608-00000  
 

44,668.001,718.000

11,752.00

2,030.000

SY  

26.00000

0640 Concrete Curb Ramp 88.000

0.000

608-00010  
 

9,240.0088.000

0.00

365.000

SY  

105.00000

0645 Curb Type 2 (Section B) 75.000

0.000

609-20010  
 

1,950.0075.000

0.00

226.000

LF  

26.00000

0650 Curb and Gutter Type 2 (Section I-B) 180.000

1,137.000

609-21010  
 

30,817.801,317.000

26,605.80

1,745.000

LF  

23.40000

0655 Curb and Gutter Type 2 (Section II-B) 1,631.000

890.000

609-21020  
 

63,025.002,521.000

22,250.00

3,026.000

LF  

25.00000
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NO.
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NO.
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PERIOD
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CAT NO0201 0201 ROADWAY SITE B 

0660 Curb and Gutter Type 2 (Special) 415.000

0.000

609-21900  
 

13,695.00415.000

0.00

415.000

LF  

33.00000

0665 Gutter Type 2 (Variable) 0.000

38.000

609-24100  
 

950.0038.000

950.00

70.000

LF  

25.00000

0670 Median Cover Material (Concrete) 0.000

550.000

610-00030  
 

6,050.00550.000

6,050.00

818.000

SF  

11.00000

0675 Median Cover Material (Stone) 2,112.000

0.000

610-00055  
 

5,702.402,112.000

0.00

26,583.000

SF  

2.70000

0680 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

32.000

EACH

26.00000

0685 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

13.000

EACH

30.00000

0690 1 Inch Electrical Conduit (Plastic) 416.000

0.000

613-01100  
 

4,992.00416.000

0.00

530.000

LF  

12.00000

0695 2 Inch Electrical Conduit (Plastic) 632.000

2.000

613-01200  
 

24,726.00634.000

78.00

950.000

LF  

39.00000

0700 3 Inch Electrical Conduit (Plastic) 407.000

6.000

613-01300  
 

13,629.00413.000

198.00

1,200.000

LF  

33.00000

0705 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

26,800.00000

0710 Luminaire (LED) (16,000 Lumens) 0.000

8.000

613-13016  
 

10,000.008.000

10,000.00

8.000

EACH

1,250.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD
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CAT NO0201 0201 ROADWAY SITE B 

0715 Light Standard Metal (35 Foot) 0.000

8.000

613-34350  
 

29,440.008.000

29,440.00

8.000

EACH

3,680.00000

0720 Concrete Foundation Pad 1.000

0.000

613-40000  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0725 Light Standard Foundation 2.000

6.000

613-40010  
 

16,000.008.000

12,000.00

8.000

EACH

2,000.00000

0730 Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

1.000

EACH

14,100.00000

0735 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

365.000

SF  

23.00000

0740 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

206.000

LF  

8.75000

0745 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

28.000

EACH

110.00000

0750 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

258.000

LF  

21.00000

0755 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

24.000

EACH

275.00000

0760 Rectangular Rapid Flashing Beacon 0.000

0.000

614-80003  
 

0.000.000

0.00

16.000

EACH

7,980.00000

0765 Detour Pavement 3,982.000

0.000

621-00450  
 

147,334.003,982.000

0.00

3,982.000

SY  

37.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
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CAT NO0201 0201 ROADWAY SITE B 

0770 18 Inch Drainage Pipe (Class 10) (Complete In Place) 554.000

0.000

624-30019  
 

32,686.00554.000

0.00

554.000

LF  

59.00000

0775 24 Inch Drainage Pipe (Class 10) (Complete In Place) 71.000

0.000

624-30025  
 

6,177.0071.000

0.00

71.000

LF  

87.00000

0780 30 Inch Drainage Pipe (Class 10) (Complete In Place) 330.000

0.000

624-30031  
 

29,700.00330.000

0.00

330.000

LF  

90.00000

0785 36 Inch Drainage Pipe (Class 10) (Complete In Place) 238.000

0.000

624-30037  
 

30,940.00238.000

0.00

238.000

LF  

130.00000

0790 Construction Surveying 1.000

0.000

625-00000  
 

34,975.001.000

0.00

1.000

L S 

34,975.00000

0795 Mobilization 1.000

0.000

626-00000  
 

360,000.001.000

0.00

1.000

L S 

360,000.00000

0800 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

16,400.001.000

0.00

1.000

L S 

16,400.00000

0805 Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

44.000

GAL 

320.00000

0810 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

672.000

GAL 

37.00000

0815 Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

827.000

SF  

26.00000

0820 Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

681.000

SF  

20.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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CAT NO0201 0201 ROADWAY SITE B 

0825 Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

900.000

SF  

20.00000

0830 Flagging 2,541.250

224.500

630-00000  
 

69,143.752,765.750

5,612.50

3,300.000

HOUR

25.00000

0835 Traffic Control Inspection 63.000

11.000

630-00007  
 

12,136.0074.000

1,804.00

85.000

DAY 

164.00000

0840 Traffic Control Management 104.000

17.000

630-00012  
 

105,875.00121.000

14,875.00

140.000

DAY 

875.00000

0845 Barricade (Type 3 M-B) (Temporary) 11.700

7.200

630-80336  
 

6,237.0018.900

2,376.00

21.000

EACH

330.00000

0850 Construction Traffic Sign (Panel Size A) 131.400

9.900

630-80341  
 

7,065.00141.300

495.00

157.000

EACH

50.00000

0855 Construction Traffic Sign (Panel Size B) 38.700

4.500

630-80342  
 

2,376.0043.200

247.50

48.000

EACH

55.00000

0860 Construction Traffic Sign (Panel Size C) 13.500

2.700

630-80343  
 

972.0016.200

162.00

18.000

EACH

60.00000

0865 Construction Traffic Sign (Special) 285.300

0.000

630-80344  
 

6,276.60285.300

0.00

317.000

SF  

22.00000

0870 Portable Message Sign Panel 4.500

0.000

630-80355  
 

17,212.504.500

0.00

5.000

EACH

3,825.00000

0875 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

4.500

0.000

630-80357  
 

4,185.004.500

0.00

5.000

EACH

930.00000
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0880 Drum Channelizing Device 208.800

0.000

630-80360  
 

3,445.20208.800

0.00

232.000

EACH

16.50000

0885 Drum Channelizing Device (With Light) (Steady Burn) 101.700

0.000

630-80364  
 

1,678.05101.700

0.00

113.000

EACH

16.50000

0890 Concrete Barrier (Temporary) 768.600

0.000

630-80370  
 

34,587.00768.600

0.00

906.000

LF  

45.00000

0895 Traffic Cone 122.400

0.000

630-80380  
 

673.20122.400

0.00

136.000

EACH

5.50000

0900 Channelizing Device (Special) 459.000

0.000

630-80390  
 

5,049.00459.000

0.00

510.000

EACH

11.00000

0905 Portable Rumble Strips (Temporary) 14.400

3.600

630-80440  
 

15,750.0018.000

3,150.00

20.000

EACH

875.00000

0910 Impact Attenuator (Temporary) 9.000

0.000

630-85010  
 

22,140.009.000

0.00

11.000

EACH

2,460.00000

0915 Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

0.000

EACH

45,920.00000

0920 Night Work Lighting 1.000

0.000

632-00000  
 

43,815.001.000

0.00

1.000

L S 

43,815.00000

0925 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

27,000.000

F A 

1.00000

0930 F/A Partnering 1,000.000

0.000

700-70011  
 

1,000.001,000.000

0.00

1,000.000

F A 

1.00000
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0935 F/A Asphalt Pavement Incentive 0.000

5,370.580

700-70012  
 

5,370.585,370.580

5,370.58

5,370.580

F A 

1.00000

0940 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0945 F/A Incentive Completion of Work (A+B) 0.000

0.000

700-70014  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0950 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0955 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0960 F/A Asphalt Cement Cost Adjustment 9,176.080

941.400

700-70019  
 

10,117.4810,117.480

941.40

10,117.480

F A 

1.00000

0965 F/A On-The-Job Trainee 267.000

0.000

700-70023  
 

267.00267.000

0.00

267.000

F A 

1.00000

0970 F/A Advertisement (Public Info) 0.000

2,150.000

700-70034  
 

2,150.002,150.000

2,150.00

2,150.000

F A 

1.00000

0975 F/A Work Zone Intrusion Alarm System 6,489.200

0.000

700-70034  
 

6,489.206,489.200

0.00

6,489.200

F A 

1.00000

0980 F/A Landscape Restoration 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

0985 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70072  
 

0.000.000

0.00

0.000

F A 

1.00000
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0990 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1015 Added Item (Dollar)/ CMO # 2 Extended Overhead 64,611.420

0.000

900-00006  
 

64,611.4264,611.420

0.00

64,611.420

DOL 

1.00000

1020 Const Surveying (Hour) Construction Surveying (Hourly) 18.000

0.000

625-00001  
 

2,700.0018.000

0.00

18.000

HOUR

150.00000

1025 F/A CMO # 6 Water Line Relocation 30,738.520

0.000

700-70034  
 

30,738.5230,738.520

0.00

30,738.520

F A 

1.00000

CAT 3,039,694.95328,704.933,867,050.80CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1000 Field Office (Class 2) 1.000

0.000

620-00002  
 

29,825.001.000

0.00

1.000

EACH

29,825.00000

1005 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

21,050.001.000

0.00

1.000

EACH

21,050.00000

1010 Sanitary Facility 2.000

0.000

620-00020  
 

1,150.002.000

0.00

2.000

EACH

575.00000

CAT 52,025.000.0052,025.00CURRENT AMT0400 $ $ $

$ 3,479,433.93345,230.71$4,313,181.60$CURRENT AMTPROJECT TOTAL


